COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2019

ESTI MATE SUMVARY 14:52: 41
CONTI D: C22022R ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.5 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TIME:  88.82 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PROJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 05/ 03/ 2019 DATE TI ME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 134, 241. 10 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,072,539.60 NON- PARTI Cl PATI NG 1,118, 164. 37 60, 580. 00
PERCENT COVPLETE: 98. 76% TOTAL EARNI NGS 1,120, 164. 37 60, 580. 00
FUNDS AVAI LABLE: $ 14, 076. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,120, 164. 37 60, 580. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 088. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,104, 076. 28 60, 580. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,104, 076. 28 60, 580. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6(7),75;3(7).706 777777777777
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CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22022R-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0006 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0051 203-01597 Pot hol i ng 40. 000 33. 000
HOUR 7.000 1, 330. 00
190. 00000 40. 000 7,600. 00
0055 208-00090 Erosi on Control (Curb Ranp) 158. 000 118. 000
EACH 40. 000 21, 000. 00
525. 00000 158. 000 82, 950. 00
0060 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
291. 50000 2.000 583. 00
0065 210-00860  *Reset Pedestrian Push Button 28. 000 28. 000
EACH 0. 000 0. 00
55. 00000 28. 000 1, 540. 00
0070 210-04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
0075 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 213-00067 Rock Miul ch (Weed Free) 390. 000 340. 000
SF 50. 000 3, 750. 00
75. 00000 390. 000 29, 250. 00
0085 304-06000  Aggregate Base Course (Cl ass 6) 474. 300 474. 300
TON 0. 000 0. 00
28. 00000 474. 300 13, 280. 40
0090 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 241. 420 234.330
TON 7.090 1, 063. 50
150. 00000 241. 420 36, 213. 00
0095 412-01000 Concrete Pavenent (10 Inch) 70. 700 70. 700
SY 0. 000 0. 00
95. 00000 70. 700 6, 716. 50
0100 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0006 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 608-00000 Concrete Sidewal k 607. 400 607. 400
Sy 0. 000 0. 00
55. 00000 607. 400 33,407.00
0110 608-00010 Concrete Curb Ranp 2,281.500 2,261.500
SY 20. 000 3, 100. 00
155. 00000 2,281.500 353, 632. 50
0115 608-00015 Det ect abl e War ni ngs 82. 000 82. 000
SF 0. 000 0. 00
85. 00000 82. 000 6, 970. 00
0120 609-21010 Curb and Gutter Type 2 (Section |-B) 1, 399. 500 1, 399. 500
LF 0. 000 0. 00
25. 00000 1, 399. 500 34,987.50
0125 609-21020 Curb and CGutter Type 2 (Section |l-B) 556. 200 556. 200
LF 0. 000 0. 00
29. 00000 556. 200 16, 129. 80
0130 610-00030  Median Cover Material (Concrete) 4,732.900 4,732.900
SF -264. 400 -1, 850. 80
7. 00000 4, 468. 500 31, 279. 50
0131 612-00003 Delin (Ty II1) 43.000 43.000
EACH 0. 000 0. 00
30. 00000 43. 000 1, 290. 00
0132 612-00039 Delin (Flex) (Surf Munt) 29. 000 29. 000
EACH 0. 000 0. 00
110. 00000 29. 000 3,190. 00
0135 613-07001  *Type One Pull Box 3. 000 3.000
EACH 0. 000 0. 00
671. 00000 3. 000 2,013.00
0140 613-07002 *Type Two Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
957. 00000 11. 000 10, 527. 00
0145 613-07003 *Type Three Pul|l Box 9. 000 9. 000
EACH 0. 000 0. 00

1, 276. 00000 9. 000 11, 484. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22022R-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0006 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-07004 *Type Four Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 455. 00000 1. 000 1, 455. 00
0155 613-07005 *Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 853. 50000 2.000 3, 707.00
0160 614-72863 *Pedestrian Push Button Post Assenbly 42. 000 41. 000
EACH 1.000 2,076. 80
2,076. 80000 42.000 87, 225. 60
0165 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 626- 00000 *Mbbi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0180 627-00012 *Pavenent Marking Pai nt (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
75.90000 0. 000 0. 00
0185 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 1, 180. 000 0. 000
Li ne
) SF 1, 180. 000 17, 641. 00
14. 95000 1, 180. 000 17, 641. 00
0190 630- 00000 Fl aggi ng 1, 482. 000 1, 419. 250
HOUR 61. 500 2,029.50
33. 00000 1, 480. 750 48, 864. 75
0195 630- 00007 Traffic Control Inspection 45. 000 43. 000
DAY 2.000 300. 00
150. 00000 45. 000 6, 750. 00
0200 630-00012 Traffic Control Managenent 80. 000 68. 000
DAY 12. 000 6, 600. 00

550. 00000 80. 000 44,000. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22022R-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0006 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0.900
EACH 0. 000 0.00
80. 00000 0. 900 72.00
0210 630-80340 Pedestrian Barricade (ADA) 434. 000 390. 600
LF 0. 000 0. 00
25. 00000 390. 600 9, 765. 00
0215 630-80341  Construction Traffic Sign (Panel Size A) 130. 000 117. 000
EACH 0. 000 0.00
38. 50000 117. 000 4,504. 50
0220 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0225 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 5. 400
Type
ype) EACH 0. 000 0.00
1, 000. 00000 5. 400 5, 400. 00
0230 630-80360 Drum Channel i zi ng Devi ce 40. 000 27.000
EACH 0. 000 0. 00
25. 00000 27.000 675. 00
0235 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0. 00
0240 630-80380 Traffic Cone 267.000 240. 300
EACH 0. 000 0. 00
12. 00000 240. 300 2,883.60
0245 630-80393  Stackable Vertical Panels 115. 000 103. 500
EACH 0. 000 0.00
14. 00000 103. 500 1, 449. 00
0250 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 2,700. 000 2,662.420
FA 0. 000 0.00

1. 00000 2,662.420 2,662. 42



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22022R-BI D ESTI MATE RUN 05/ 31/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0006 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,132,241.10% 60, 580.00%$ 1,118, 164. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,134,241.10$% 60, 580.00% 1,120, 164. 37



